

SECRET

25X1A

Copy 7 of 7

1 April 1963

MEMORANDUM FOR THE RECORD

SUBJECT : OXCART Flight Test Status

25X1A

Plumbing changes required for installation in J-58 engines at [] should arrive there on the morning of 1 April. Prior to shipment the plumbing changes passed a sixty hour endurance test on experimental engines at Pratt and Whitney, West Palm Beach. Aircraft #121 and #122 are grounded until the plumbing changes are incorporated in installed J-58 engines. Aircraft #123 and #124, both equipped with J-75 engines, are available for flight test. Aircraft #125 is undergoing modification for a new pressurized nose and an ARC-50 installation and #126 is in process of assembly at []

25X1A

SIGNED

JOHN PARANGOSKY

**Chief, Development Division
(Special Activities)**

John Parangosky:C/DD/OSA:hmj (1 April 1963)

Distribution:

- 1 & 2 - DD/R
- 3 - AD/OSA
- 4 - C/DD/OSA
- 5 - DD/OSA
- 6 - C/DD/OSA (Chrono)
- 7 - RB/OSA

25X1A

SECRET